Scope of Work - Pedlex

Oct 28, 2026 · @Kaisey

Project: Campaign landing pages (4) — Racking, Général, Mezzanines, Rousseau

Prepared by: Kaisey, Luxy Media

Date: 2026-10-28

Status: Draft — aligned to Luxy's quote (« Inclus » list) and the Oct 15 kickoff scope

SOP: SOP - Scope of Work (Website Projects), adapted for landing pages

---

1. Objectives

Pedlex is launching four video ad campaigns with its agency Maïeutyk, each running 4–6 weeks in turn: Racking, Général, Mezzanines and Rousseau. Without dedicated pages, that paid traffic would land on pedlex.com, a corporate site with full navigation, product catalogues and a Shopify store, so visitors have many exits and no single action. A viewer who clicked because the video asked whether their warehouse is full or just badly laid out needs a page that continues that conversation and asks for the free consultation. Every paid click that doesn't become a consultation request is wasted media budget.

#	Priority	What it means in practice
1	Lead capture and measurable conversions	One action per page: the free-consultation form. Every CTA scrolls to it, the header has no navigation, and a thank-you page fires conversions in GTM, GA4, Meta and LinkedIn so Maïeutyk can optimise the campaigns
2	Message match with each campaign video	Each page picks up its video's hook (Racking: « Votre entrepôt est plein… ou simplement mal optimisé? ») and uses Maïeutyk's final copy in its order and wording
3	A reusable master template, clearly above the reference	Racking is designed as the Figma master template, inspired by Federal Steel's layout but in Pedlex's brand, so pages 2–4 are adaptations, each live before its campaign starts

1.1 Creative direction

Industrial, confident, precise — built from Pedlex's own installs and 50-year family story, not the stock-warehouse look of category landers.

- Generous white space, strong typographic hierarchy in Scania Sans, navy-led palette from pedlex.com
- Hero motion loop and subtle install loops from Pedlex's own photos; restrained scroll animations (BrokerFlow as reference). Videos hosted externally to keep pages fast
- One CTA label repeated throughout (« DEMANDEZ UNE CONSULTATION GRATUITE »), all routed to the form; no off-page links except legal and the FR/EN toggle
- Real Pedlex installs only; no stock warehouses, no AI renders of fake racking
- One system reused across all four pages; it echoes the pedlex.com site Luxy built without copying it

1.2 Success criteria

Targets for load time are proposed; the rest come from the quote and kickoff.

Measure	Target
Pages	4 campaign pages × FR + EN, on one master template
Primary navigation items	0; logo, FR/EN toggle and CTA only
Page sections	9 blocks (including the requested project gallery) + minimal header and footer
Page load	Under 2.5 s LCP on mobile; Core Web Vitals pass (proposed)
Conversion tracking	GTM `GTM-M6T7MH6`, GA4, Meta pixel and LinkedIn Insight tag fire on the thank-you page; verified before launch
Leads	Test submission received at info@pedlex.com and logged to the shared Google Sheet
Bilingual	Full FR/EN parity, FR master
Revisions	2 rounds per page, then Francis's final sign-off

---

2. Phases & Timeline

Racking ships first as the master template; the other three follow as adaptations, each live before its campaign starts. Campaign dates are not set yet (§10).

Phase	Work	Duration	Output
1 - Strategy & prep	Kickoff with Elke and Erin (Oct 15), quote, shared Drive, cross-check of brief, asset audit, access from Camille, platform alignment (§10 #1)	Oct 15–29	This scope; internal demo to Raffi on Oct 29, 12:00

Phase	Work	Duration	Output
2 - Design	Racking master template in Figma (Federal Steel layout, Pedlex brand), project gallery, hero loop; up to 2 revision rounds; Francis signs off the mockup	1–2 weeks (proposed)	Approved Racking mockup and master template
3 - Integration	WordPress build on the subdomain, FR/EN, form to info@pedlex.com + Google Sheet, thank-you page, GTM / GA4 / Meta / LinkedIn, externally hosted video, consent	1 week (proposed)	Staging link for sign-off
4 - Launch	DNS, conversion QA, test lead, go-live, first-week monitoring with Maïeutyk	2–3 days (proposed)	Live Racking page, FR + EN
5 - Pages 2–4	Général (copy written), Mezzanines, Rousseau as Maïeutyk delivers copy; 2 revision rounds each	~1 week each, before each campaign	Three more live pages, if Luxy builds them (§10 #2)

---

3. Current State

No Pedlex landing pages exist yet. pedlex.com (WordPress + WPML, built by Luxy, live since Feb 2024) and boutique.pedlex.com (Shopify) are full sites with navigation and many exits.

3.1 Existing landing pages and references

Page	URL	Disposition
Federal Steel mezzanine lander (client's inspiration, shown by Raffi)	page.federalsteel.ca/products/mezzanine	Layout reference for the Figma master template, per the quote. See §7.1
Luxy's earlier template (Raffi → Milen)	Netlify preview	Erin mapped the Général copy to it. Raffi told Erin it's a guide, not the final version. Superseded by the Federal Steel-based master template

3.2 Campaigns feeding the pages

Campaign	Video	Copy	Runs
Racking	#3 : Racking – efficacité opérationnelle	Received Oct 16; city field in place	4–6 weeks, date TBD
Général	#1 : Général – optimisez l'espace que vous avez déjà	Written, pending client validation	4–6 weeks, date TBD
Mezzanines	Not yet named	To come	4–6 weeks, date TBD
Rousseau	Not yet named	To come	4–6 weeks, date TBD

3.3 Where the draft brief differs from the quote and kickoff

- **Platform:** the quote commits to WordPress integration; the draft plans a static build in Claude Code deployed via GitHub and Cloudflare (§10 #1).
- **Language:** the quote includes a full FR/EN version; the draft treated EN as open.
- **Tracking:** the quote adds the LinkedIn pixel to GTM, GA4 and Meta.
- **Revisions:** 2 rounds per page; the draft assumed one consolidated round.
- **Subdomain:** the kickoff set one subdomain per page (e.g. racking.pedlex.com).
- **Approvals:** the kickoff names Elke for budget and approvals and Francis for final mockup sign-off; the draft and context file name Camille.
- **Leads:** routed to info@pedlex.com and also logged to a shared Google Sheet.
- **Ads:** run by Maïeutyk with Pedlex, not by Pedlex's internal team.
- **Pages:** four in total, Général included; Général copy already exists.
- **Assets:** Racking has 9 photos, not 4; brand colours and fonts are settled in the context file.
- **Stat mismatch:** Racking says « jusqu'à 40 % », Général says « 30 à 50 % » d'espace récupéré.

---

4. Proposed Pages

Four pages, each in French and English, on one master template with no navigation and one conversion. One subdomain per page, as agreed at kickoff; slugs to confirm.

4.1 Pages - French

Page	Proposed URL	Status
Racking	racking.pedlex.com (kickoff example)	New — Phase 1, master template
Général	general.pedlex.com (proposed)	New — copy pending validation
Mezzanines	mezzanines.pedlex.com (proposed)	New — copy to come
Rousseau	rousseau.pedlex.com (proposed)	New — copy to come

Page	Proposed URL	Status
Merci (thank-you)	/merci on each subdomain	New — conversion page

4.2 Pages - English

In scope per the quote. Same subdomains with an /en/ path (proposed), FR as master. EN copy source to confirm (§10).

> *Terminology note: Maïeutyk's copy docs are the verbatim source; « palettiers » in French, "racking" in English and in the subdomain.*

4.3 Racking page structure

9 blocks, top to bottom. Full text: Page d'atterrissage – textes : Racking.

#	Block	Content & direction
1	Hero	Eyebrow « MAXIMISEZ VOTRE CAPACITÉ D'ENTREPOSAGE ». H1 « Votre entrepôt est plein… ou simplement mal optimisé? ». 2 lines of value + consultation line. CTA « DEMANDEZ UNE CONSULTATION GRATUITE ». Trust line: 50 ans · sur mesure · optimisation de l'espace existant. Image: copy asks for a large racking photo; we propose a motion loop from that photo, still as fallback
2	Stats	Jusqu'à 40 % d'espace récupéré · 50 ans d'expertise · Clé en main. Animated counters
3	Trust bar	« Ils nous font confiance pour optimiser leur entreposage. » 8–10 client logos, auto-scrolling marquee
4	Problem + solution	Eyebrow, H2, 2 paragraphs, 4 icon cards (capacity, access, smoother ops, odd-size products), CTA
5	Gallery	« RÉALISATIONS », 4–6 real Pedlex install photos, carousel (additional section requested in the quote)
6	Process	3 numbered steps: request → talk to an expert → tailored solution, CTA
7	Why Pedlex	6 icon cards: 50 years, custom, technical expertise, turnkey install, safety and compliance, local partner
8	Form	Prénom et nom, Entreprise, Courriel, Téléphone, Ville (replaces postal code, per kickoff), Projet (facultatif). Button « DEMANDER MA CONSULTATION GRATUITE ». Anchor for every CTA

#	Block	Content & direction
9	FAQ + footer	5-question accordion; footer with address, phone, privacy link

The Général copy follows the same 9 blocks, with photo cards instead of icons and a mixed gallery (racking, mezzanines, shelving, workstations).

4.4 Header and footer

Supporting element	Placement
Persistent CTA button	Header, right-aligned — « DEMANDEZ UNE CONSULTATION GRATUITE », scrolls to the form
Navigation	None, to keep traffic on the page
Language toggle	Header, FR / EN
Footer	Pedlex address (10 000 boul. du Golf, Anjou), phone 514 324-5310, privacy policy, cookie preferences

4.5 Consolidation & redirect map

Not applicable: new pages on new subdomains, no existing URLs to redirect.

---

6. Functional Requirements

6.1 Tracking

The campaigns depend on tracking: Maïeutyk can only optimise spend if every submission registers as a conversion. The quote connects the pages to Pedlex's existing tools, with a thank-you page to measure conversions.

Direction	Requirement
Page → GTM	Container `GTM-M6T7MH6` (Erin, Oct 16) on every page; `generate_lead` dataLayer event on submit; redirect to /merci
GTM → platforms	GA4 conversion, Meta pixel Lead event, LinkedIn Insight tag conversion, attached in GTM (§10 on who configures)
Access	Camille gave Raffi the needed access, including Meta ad account Viewer per the kickoff; Erin asked Raffi to confirm receipt early this week

Direction	Requirement
Consent	Marketing tags fire only after consent; Quebec Law 25 likely requires a cookie banner (inferred)
Required to proceed	Raffi's confirmation of access; Meta pixel status (Erin); LinkedIn Insight tag ID; tag ownership in GTM

6.2 Forms & routing

Form	Routing
Free-consultation request	Email to info@pedlex.com (confirmed by Erin, Oct 16 and again in her latest email)
Lead log	Every submission also written to a shared Google Sheet (kickoff)
Internal routing	Today manual: email to Michael or Gilles, then the territory rep (kickoff)
Speed to lead	Recommended: instant auto-reply with a callback window, plus an internal assignment target under 1 business hour
Spam protection	Honeypot + server-side validation; no CAPTCHA friction (proposed)
CRM	Quote allows email or CRM; email + Sheet for Phase 1 unless Pedlex names a CRM

6.3 CMS & build

- WordPress integration and subdomain setup, per the quote; FR/EN likely via WPML, as on pedlex.com (inferred)
- Racking built as the master template; pages 2–4 reuse it as content entries
- To decide: a separate WordPress install per subdomain, one multisite, or the pedlex.com install (§10)
- The draft's static build (Claude Code → GitHub → Cloudflare Pages preview) can still serve the internal mock-up and demo; production follows the platform decision
- Approval gate before production; 2 revision rounds per page, then Francis's sign-off

6.4 Performance, hosting & compliance

- Videos hosted externally (quote) so pages stay fast; hero loop with a still poster; images in WebP
- Sub-2.5-second LCP on mobile; Core Web Vitals pass (proposed)
- DNS: Pedlex provides access or a contact to set up each subdomain (kickoff)
- Footer: Pedlex Ltée address and phone, link to the pedlex.com privacy policy (URL to confirm)
- Form consent line naming Pedlex's privacy officer if required under Law 25 (to confirm)

- Index or noindex per Maïeutyk's preference (paid-only pages are usually noindex)

---

7. Design References

7.1 Category benchmarks

Reference	URL	What to take
Federal Steel — industrial mezzanine lander (client's inspiration)	page.federalsteel.ca/products/mezzanine	Section order: hero with two CTAs (free plan & quote, 15-min expert call), star-rating proof, logo marquee, 4-phase process, product types, testimonials, family leadership photo, FAQ, closing CTA, FR/EN toggle. Target is to exceed it: its "types" cards still carry unrelated placeholder copy about content strategy, and imagery is generic
Luxy's earlier template (Raffi → Milen)	Netlify preview	Superseded; useful only as the map Erin wrote the Général copy against

Federal Steel is a direct competitor in Quebec (its testimonials cite Dorval and Laval). Borrow the structure, not the look, so Pedlex's page doesn't read as a copy. The family-leadership block maps well to the Poirier family's 50 years.

7.2 Contemporary references

Reference	URL	Why it is here
BrokerFlow (Raffi's recent build)	URL to add	Subtle scroll animations and motion level
pedlex.com	pedlex.com	Brand continuity: palette, type, photography
Pedlex Catalogue 2026 V5	Drive	50th-anniversary story, values, proof figures

Brand system (settled in the project context file, Oct 28): no brand guide exists; the website colours are the official palette and Scania Sans is licensed.

Role	Hex
Primary navy (logo)	`#0F3A5F`
Primary blue	`#2F5091`
Link / accent blue	`#234F96`
Dark navy (buttons)	`#1C3A5C`

Role	Hex
Heading near-black	`#1D1C1E`
Body text	`#333333` / `#3F464C`
Light greys	`#EEEFF2` / `#D4DCE2`

Don't use `#005DA4` or `#8EA4B0` (sampled from an old logo PNG). Type: Scania Sans CY (Regular, Italic, Bold, Condensed, Headline).

---

9. Assets

Checked in Drive on Oct 28; nothing new in the shared folder since Oct 16.

Asset	Link	Notes
Consolidated asset folder	Luxy Media – pages d'atterrissage	Shared by Erin; holds Racking only so far
Approved scope	Landing Page Project Scope (Oct 2026) + quote « Inclus » list	Kickoff Oct 15 with Elke and Erin; quote inclusions shared as a screenshot
Logos	Pedlex Drive folders	« défie l'espace » wordmark, with and without slogan, white version
Photography	2. Images	9 Racking photos (Racking 1–9, PNG, 1.4–3.4 MB): hero + 4–6 gallery selects
Client logos	Logos clients	6 only: Airbus, Distribution Pro-Expert, Globocam, Nordic, Omnifab, STM — all 6–25 KB raster
Page copy	Racking · Général	Racking final-ish; Général pending client validation. French only
Video	Campaign #3 script	Script only; the 4 campaign videos were sent by WeTransfer (Oct 9) and aren't in Drive
Brand reference	Catalogue 2026 V5	Story, values, sectors, proof figures
Fonts	Drive `CATALOGUE/FONTS`	Scania Sans desktop files
Design reference	Federal Steel mezzanine lander	Layout for the master template

9.1 Outstanding

- **Client logos:** 2–4 more to reach the 8–10 the copy asks for, plus vector or hi-res versions of all — Pedlex. Logos are cleared for ads; deck candidates include Bombardier, Air Canada, CAE, Hydro-Québec.
- **Campaign videos (all 4):** re-send via Drive; the Oct 9 WeTransfer link has likely expired (inferred) — Erin.
- **English copy** for every page — source to confirm; the quote says final copy comes from Pedlex / Maïeutyk.
- **Photos for Général, Mezzanines and Rousseau** (product and installation shots, per kickoff) — Pedlex.
- **Mezzanines and Rousseau copy** — Erin.
- **Meta pixel status** and **LinkedIn Insight tag ID** — Erin.
- **DNS access** or a contact for the subdomains — Pedlex.
- **Shared Google Sheet** for lead logging — who creates it, and who at Pedlex has access.
- **Privacy-policy URL** and any Law 25 consent tool already in use — Pedlex.
- **Francis's approval of the Racking copy** with the city field — Erin to confirm.
- **Scania Sans webfonts:** WOFF2 files and confirmation the licence covers web embedding — Luxy.
- **Quote document** itself, linked here instead of a screenshot — Raffi.
- **BrokerFlow URL** for the motion reference — Raffi.

9.2 Copy

New writing is not in scope: the quote states final copy comes from Pedlex / Maïeutyk, with integration and visual adaptation by Luxy. The kickoff scope reserves Luxy's right to adjust hero, CTA and form copy to fit the design and conversion practice. Luxy also writes microcopy (form errors, thank-you message, cookie banner) and flags inconsistencies such as the 40 % vs 30–50 % stat.

---

10. Decisions Required

Ordered by how much each blocks the design phase.

#	Item	Detail & recommendation
1	Platform	The quote commits to WordPress; the draft plans a static Claude Code build on Cloudflare Pages. Recommendation: deliver WordPress as quoted unless Raffi agrees a change with Elke; use the Claude Code build for the internal mock-up and Thursday demo. Settle at the Oct 29 review.
2	Who builds pages 2–4	Kickoff implied Pedlex's team reuses the template; the quote's "2 rounds per page" suggests Luxy builds all four. Recommendation: confirm Luxy builds them; if handed over,

#	Item	Detail & recommendation
		Luxy carries no QA or performance responsibility for pages it didn't build.
3	EN copy source	Quote includes FR/EN; copy so far is French only. Recommendation: Maïeutyk supplies EN copy, as for FR; Luxy only integrates.
4	Hero treatment	Copy asks for a photo; we propose a motion loop built from a real Pedlex photo. Recommendation: show both in the mock-up and let Francis choose.
5	Approver	Kickoff: Elke manages budget and approvals, Francis signs off the mockup. Context file: Camille approves all deliverables; she's now copied and handled access. Recommendation: Elke collects feedback, Francis signs off; update the context file.
6	WordPress setup	Separate install per subdomain, multisite, or the pedlex.com install. Recommendation: decide with Avinash after the platform call.
7	Stat alignment	« jusqu'à 40 % » (Racking) vs « 30 à 50 % » (Général). Recommendation: Pedlex confirms both are substantiated and keeps them consistent.
8	GTM tag ownership	Maïeutyk configures GA4, Meta and LinkedIn in GTM, or Luxy with access. Recommendation: Maïeutyk owns tags; Luxy delivers the dataLayer event and verifies conversions.
9	Speed to lead	Manual routing via Michael or Gilles will cost conversions. Recommendation: instant auto-reply and an internal assignment target under 1 business hour.
10	Offer strength	« Consultation gratuite » is generic. Recommendation: test a sharper offer, e.g. a free storage layout or capacity plan (Federal Steel uses "free plan & quote").
11	Page order	`RESOLVED 2026-10-15 - Racking first as the master template (kickoff)`
12	Subdomain	`RESOLVED 2026-10-15 - one subdomain per page, e.g. racking.pedlex.com (kickoff); slugs to confirm`
13	Language	`RESOLVED - FR/EN included in the quote`
14	Reference	`RESOLVED - Federal Steel mezzanine lander is the client's inspiration (quote; shown by Raffi)`

#	Item	Detail & recommendation
15	Revisions	`RESOLVED - 2 rounds per page (quote)`
16	Lead email	`RESOLVED 2026-10-16 - info@pedlex.com, plus Google Sheet log`
17	Tracking ID	`RESOLVED 2026-10-16 - GTM-M6T7MH6`

---

11. Responsibilities

Owner	Responsibilities
Pedlex (Francis Poirier, President; Camille Brun, Marketing Agent; Alex)	Francis: final mockup sign-off and Racking copy approval. Camille: platform access (done, pending Raffi's confirmation). Alex: lead inbox (info@pedlex.com, done). Provide DNS access or contact, product and installation photos, extra client logos, privacy-policy URL, stat confirmation
Maïeutyk (Erin O'Reilly, Facilitatrice; Elke Steinwender)	Erin: final FR (and EN) copy, campaign videos, campaign dates, GTM container (done), Meta pixel status, ad buying and optimisation. Elke: budget and approvals
Luxy Media - strategy (Raffi)	Quote, creative direction, client and Maïeutyk relationship, platform decision, confirm receipt of access, reference URLs
Luxy Media - production (Kaisey → Josh)	This scope, Claude Team project and context file, Figma master template and Racking mockup, visuals, build, tracking QA, go-live
Luxy Media - dev (Avinash K)	WordPress setup on the subdomains, if WordPress is confirmed
Luxy Media - account	Asset consolidation, photo selects, logo and video collection from Erin, Trello board
Design	Racking master template reused across all four pages, FR + EN

---

12. Next Steps

Step	Detail
1	Raffi confirms to Erin that he received Camille's access (asked for early this week)
2	Before Thursday: Claude Team project (Drive, Notion, Fathom, Higgsfield), master context file, hero loop, Racking mock-up on the Federal Steel structure, confirm Josh's seat, add to Trello
3	Review with Raffi, Oct 29 at 12:00 — mock-up, and decisions 1–3 in §10 (platform, pages 2–4, EN copy)
4	Email Erin: re-send videos via Drive, 2–4 more logos in vector, campaign dates, EN copy, Meta pixel status, LinkedIn tag, GTM tag ownership
5	Racking mockup to Francis for sign-off (up to 2 revision rounds)
6	Build, connect tracking, QA conversions and the Sheet log, go-live before the Racking campaign starts
7	Repeat for Général, Mezzanines and Rousseau as copy arrives

---

Sources

- Pedlex — Landing Page Project Scope (Oct 2026), from the Oct 15 kickoff with Elke and Erin
- Luxy quote, « Inclus » list (screenshot shared by Kaisey, Oct 28)
- Draft brief (Kaisey, Oct 28), based on Fathom: Claude Team Overview, Oct 27
- Erin O'Reilly emails, forwarded by Raffi on Oct 27: « Page d'atterrissage Pedlex : délai de mise en ligne » (Oct 7–9) and « Page Racking – Textes, images et informations » (Oct 16); later email on access and lead destination (screenshot)
- Federal Steel mezzanine lander
- Drive folders and copy docs linked in §9
- Pedlex project context file (`claude/context.md`, updated Oct 28)
- Not opened: the Netlify template and Erin's WeTransfer link